MILLIE anp SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 36

Project: Harbor Gateway/ Lot 8 Development

Place: Jobsite

Date: August 17, 2005

Present: Floyd Younkin, Timur Tecimer - Overton Moore

Stephane Wandel, Dennis Carlson - Boeing Realty Corp.
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 36
36.1 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4. New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased
from (40) forty to (63) sixty days due to added piping.

5. Charles to update schedule. When all North and South piping work
are completed.

B. 1. Delays:  Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
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Project Meeting Minutes No. 36
August 17, 2005

36.1 Continued...

Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.

36.2 Current Schedule Impact Issues:

A. Excess dirt onsite.
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.
6/15/05 A total of +/- 5,000 yds were hauled to Seal Beach on June 10,
2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite.

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south
side stopped.

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on

August 9, 2005.

7/13/05 Stephane suggested a 3-way split on export cost for the
remaining excess dirt between Millie and Severson, Haley &
Aldrich and Tait.

7/20/05 No change in status.

8/10/05 ICS to provide pricing for export to dump site.

8/17/05 Three (3) options of export were provided to Boeing for review.
We would like to export on September 6, 2005.

B. Schedule impact on south side due to additional environmental piping add.
7/6/05 The environmental work will be complete by August 9, 2005 at
N, W, and S sides. The truck apron area will be completed by
September 1, 2005.

7/13/05 Truck apron environmental work to complete by September 6,
2005.

8/3/05 Scott Zachary indicated the south area piping will extend to
August 19, 2005.

8/10/05 South and North area piping to complete concurrently on

August 22, 2005.

36.3 Jobsite Activities:

A. Environmental work on-going.
B. Electrical room completed.
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Project Meeting Minutes No. 36

August 17, 2005

36.3 Continued...

C. Drywall and taping at office area. Painting to commence soon.

D. Glass and metal on-going.

E. HVAC duct work on-going.

36.4  Floyd to provide asphalt inspection company.

36.5 Dave Harper to call landscape Architect to walk job and identify all trees/shrubs
relocation due to environmental piping underground.

36.6  Scott Z. to provide details of curbs/ramps at vent enclosure to Dave Harper.

Forward from Meeting Minutes No. 35 - 8/10/05

354 City inspector will not provide inspection for the 2" electrical conduit on east
property line. He claims that this is a DWP inspection item due to work not shown
on "DWP red-line" plan. Dave Harper to call Moote Group to resolve.

8/17/05

Scott Z. to work directly with B.D.B., Inc.

Forward from Job Meeting No. 33 - 7/27/05

33.5 Dave Harper to coordinate and schedule commencement of site work on 3-sides of

building.
8/3/05
8/10/05

On-hold until piping environmental piping schedule is confirmed.
Grader to start on August 23, 2005.

Forward from Meeting Minutes No. 8 -2/2/05

8.5  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
6/22/05 Pricing to be available in (2) two weeks.
7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.
7/13/05 Price to be available next week.
7/20/05 Price to be available on August 9, 2005.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. One (1) environmental pipe at office area was damaged and repaired on
April 12, 2005. It was installed too shallow at the footing.
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Project Meeting Minutes No. 36

August 17, 2005

8.5 Continued...

3.

4.

b. Millie and Severson Safety Meetings Held:

1.

2.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be

complete in a few days.

WDC hit the power lines at east property line on June 20, 2005. No injuries

and damages.

January 18, 2005.
February 2, 2005.

February 8, 2005.

February 15, 2005.

February 22, 2005.

March 2, 2005.
March 8, 2005.
March 16, 2005.
March 23, 2005.
March 29, 2005.
April 5, 2005.
April 12, 2005.
April 20, 2005.
April 26, 2005.
May 4, 2005.
May 11, 2005.
May 19, 2005.
May 24, 2005.
June 1, 2005.

June 7, 2005.

s:\ minute\ 3653\ 36050817.doc

Page 4 of 5

BOE-C6-0094180



Project Meeting Minutes No. 36
August 17, 2005

8.5 Continued...

21.  June 14, 2005.

22. June 22, 2005.

23.  June 29, 2005.

24, July 7, 2005.

25, July 12, 2005.

26.  July 20, 2005.

27.  July 27, 2005.

28.  August 3, 2005.

29. August 10, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Eliseo Ochoa - Tait & Associates
Mario Stavale - Boeing Realty Corporation
Jon Severson - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

23-Aug-05

003

004

005

006

007

008

009

009.

010

011

012

013

014

015

016

018

019

CANYON REBAR

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.
PANELIZED STRUCTURES |
HALLIN AND HERRERA, INC
FML LININGS, INC.

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
CRANEVEYOR CORP.
HALLIN AND HERRERA, INC

RUCKER TILE

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFl
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAILC

GROUT FOR LIMESTONE

Stopped Work

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

Process  Required Response  Bulletin ID
12/14/04 12/16/04 12/15/04
12/14/04 12/16/04 12/14/04
12/20/04 12/21/04 12/21/04
12/28/04 1/4/05 1/3/05
12/28/04 1/13/05
1/6/05 1/14/05 1/5/05 007
1/7/05 1/12/05 1/6/05 005
1/7/05 1/12/05 1/6/05 006
1/18/05 2/8/05
1/19/05 2/8/05
1/18/05 1/21/05 1/19/05
1/26/05 1/28/05 1/28/05
2/11/05 2/18/05
1/28/05 2/4/05 2/9/05
1/28/05 2/4/05 2/8/05
1/28/05 2/4/05 2/8/05
1/31/05 2/3/05 2/8/05
2/1/05 2/8/05 2/9/05
2/11/05 2/15/05
Job No. 03653 Page No: /
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024

025

026

027

028

029

030

031

032

033

034

035

036

037

038

039

040

041

042

Vendor Name

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

PENNINGTON CONSTRUCT

PANELIZED STRUCTURES,

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS
DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF
WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

DETAIL F & E/A1.3 NO HANDRAILS

ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7

TUBE STEEL SPLICE AND WF BEAM BRACE

Stopped Work

No

No

No

No

No

No

No

No

No

No

No

Yes

No

No

No

No

Yes

No

No

No

No

Required

Response  Bulletin ID

Process

2/11/05 2/16/05 2/22/05
3/1/05 3/18/05 3/2/05
3/1/05 3/3/05 3/2/05
3/3/05 3/4/05 3/3/05
3/9/05 3/16/05 3/7/05
3/9/05 3/16/05 3/14/05
3/9/05 3/16/05 3/7/05
3/9/05 3/16/05 3/7/05

3/16/05

3/17/05 3/18/05

3/21/05 3/28/05

3/21/05 3/23/05

3/25/05

3/31/05 4/7/05

4/20/05 4/22/05

4/27/05 5/4/05

4/26/05 5/4/05
5/5105 5/18/05 5/20/05

5/18/05

5/26/05
6/7/05 6/14/05 6/8/05

6/14/05 6/16/05

6/15/05 6/21/05 6/16/05
Job No. 03653 Page No: 2
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RFI No

043

044

(o)
ES
[8,]

046

047

048

049

050

051

052

053

054

057

Vendor Name

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.
PANELIZED STRUCTURE!

HALLIN AND HERRERA, INC

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.

PANEL BOARD "PH"

FIXTURE FX-D

DETAIL SD-4 #15

PUMP ROOM

TRANSFORMER VS. BUILDING SIGN & SIDEWALK

EMBED PLATE AND ROOFING MATERIAL

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN
WAREHOUSE

PHOTO CELL FOR WALL PACKS

NORTH WALL AT STAIR #2

WAREHOUSE PAINT COLOR

SUPPORTS AT RESTROOM COUNTER TOPS

ELECTRICAL FOR LANDSCAPE CONTROLLER

MOUNTING OF TRANSFORMER "T-1"

Stopped Work

Response  Bulletin ID

Process  Required
No 6/22/05 6/24/05
No 6/23/05 6/24/05
No 6/30/05 7/5/05
Yes 6/30/05 7/5105 7/18/05
Yes 6/30/05 7/6/05 7/18/05
No 6/30/05 716105
No 7/8/05 7/11/05 7/18/05
No 7/11/05 7/18/05 7/19/05
No 7/12/05 7114105 7/18/05
No 7/12/05 7/18/05 7/18/05
No 7/12/05 7115105 7118105
No 7/19/05 7/20/05
No 7/25/05 7/25/05

Job No. 03653 Page No:
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Millie and Severson, Incorporated

KEY: SD =Shop Drawings
PD = Product Data
MD = Mix Designs

23-Aug-05 S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending
C = Closed
A/R = Partially Approved/Partially Rejected

Submittal Log for: BOEING-HARBOR GATEWAY

Subcontractor  Submittal Description

" Location ”-I.)-ateRequir—t_::i Submitted Returned Back to Sub  Status

$81¥600-90-309

001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/2004 11772005

064 002 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005

064 003 HALLIN AND HE  PD: BOND BREAKER 12/23/2004 1/5/2005 171472005

020 004 RUCKER TILE  S: DALTILE L-712 LIMESTONE, 12/27/2004 171472005
JURASTONE GRAY-BLUE

00s 005 CALCONSTEEL ~ SD: ANCHOR BOLT, TEMPLATES, 1212712004 1/4/2005 1/6/2005
EMBED, LEDGERS

014 006 FML LININGS, IN  S: GEOTEXTILE 1/14/2005 172172005 1/24/2005

014 007 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 172172005 1/24/2005

014 008 FML LININGS, IN  PD: PRODUCT DATA & INSTALLATION 1/14/2005 112172005 1/24/2005
METHOD

023 009 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 112172005

064 010 HALLIN AND HE  PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 174/2005

064 011 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/4/2005
SLAB

064 012 HALLIN AND HE  PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/4/2005
BUILDING PANELS

064 013 HALLIN AND HE  PD: MIX DESIGN #1227 - TILT-UP 12/29/2004 12/30/2004 1/4/2005
SCREEN WALLS

064 014 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 12/29/2004 12/30/2004 17472005

064 015 HALLIN AND HE  PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005
UNDER PANELS

020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 171072005 1/14/2005
MEMBRANE FOR CERAMIC TILE.

035 017 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 1/12/2005

Job No.: 03653 P; - No.
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034

034
034
070
070
012
030
030
035A
0S50
101
021
021
021
021
021
029
029
029
029
029
032

036

019

019
019
020
021
022
023
024
025
026
027
028
029
030
031
032
033

033

Sl;brcontrarctorr Submittal Description

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTR
G.M.A. CONSTR
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
GLOBAL STEEL
AMERICAN CON

ARCHITECTURA

Location

SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

PD:

HVAC PRODUCT DATA (HP,

EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

PD:

PD:

SD:

PD:

PD:

PD:

PD:

SD:

SD:

PD:

S:

S:

S:

PD:

PD:

PD:

PD:

PD:

PD:

HVAC SUBMITTAL
CARRIER HVAC
TRUSS JOIST SHOP DRAWINGS
TRUSS JOIST PRODUCT DATA
SKYLIGHTS
SWITCHGEAR PRODUCT DATA.
LIGHT FIXTURE PRODUCT DATA.
FIRE ALARM PLANS
ROLL UpP DOOR
DOCK BUMPERS
FRAZEE - SNOW BALLET
FRAZEE - COAST POINTE
FRAZEE - BALSAM BASH
FRAZEE - MUSHROOM BASKET
FRAZEE - WILD CAT
TOILET PARTITIONS
TOILET PARTITIONS
TOILET ACCESSORIES
TOILET PARTITION COLOR CHART
PLASTIC LAMINATE COLOR CHAR

PLUMBING FIXTURES

S: CLEAR WHITE BIRCH WOOD

1/24/0

1/28/0

1/27/0
1/27/0

Ii:iteRequlredSubmltted Returned Back to Sub  Status

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005
2/11/2005

2/2/2005

2/2/2005

v No.:

1/29/2005

2/22/2005
1/24/2005

1/24/2005

3/18/2005
1/27/2005

2/1/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/21/2005

2/1/2005

2/14/2005

2/7/2005

03653

112712005

2/3/2005

2/21/2005

3/2/2005
1/27/2005
1/27/2005
3/17/2005
1/31/2005
1/31/2005
3/21/2005
1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
2/21/2005
2/23/2005

2/3/2005
2/21/2005
2/23/2005
2/16/2005

2/7/2005

Page No.
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub  Status
035 038 0 GENERAL UNDE  SD: FIRE PROTECTION PLANS

121712005 2252005 312412005 A

(COMPLETE)

035 039 0 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/712005 2/25/2005 3/24/2005 A
AREA |

035 040 O GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/1/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 0 GENERAL UNDE  PD: PRODUCT SUBMITTAL 2/1/2005 2/25/2005 3/24/2005 A

035 042 0 GENERAL UNDE  PD: FIRE PUMP SUBMITTAL 2/112005 2/2512005 3/24/2005 A

040 043 0O PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 2/1172005 2/2172005 2/23/2005 A

090 045 0 UNIVERSAL ME  $: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 Z63

090 046 0 UNIVERSAL ME  S: ARMSTRONG SHEET VINYL 2/11/2005 2/2172005 2/23/2005 A
MEDIPOINT COLOR #87704

090 047 0O UNIVERSALME  S: VPl WALL BASE COLOR 14 2/11/2005 2/21/2005 2/23/2005 A

006 048 0 CRANEVEYOR C  SD: HANDRAIL SHOP DRAWINGS 2/1812005 3/29/2005 A

006 049 0 CRANEVEYORC  §: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 3/3/2005 A
LIGHTING PACKAGE

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R SPANDREL

023 052 0 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R

023 053 0 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/1712005 3/22/2005 A

059 055 0 LANDSCAPE DE  PD: LANDSCAPE & IRRIGATION 3/21/2005 3/25/2005 3/30/2005 A

108 056 0 LA. STEELCRAF  S: BIKE RACK COLOR CHART 4/1/2005 4/1/2005 A

040 057 0 PANELIZED STR  SD: J1, J2, J3 AND 14 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 0 PANELIZED STR  $: DESIGN CALCULATIONS 4/26/2005 5/412005 5/512005 A

050 059 0 WEST COAST DO SD: ROLL UP DOOR 6/9/2005 P

048 060 O BUILT RITE FEN  S: TAN SLAT 6/22/2005 6/22/2005 A

Job No.: 03653 ~+ Page No. 3
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Trade

021

038

Seq.

061

062

Spec Subébhtractor Submittal Descr]ptlor;

SANDERS & WO  S: FRAZEE SWISS COFFEE FZ487

EUROCRAFT CA  SD: CABINET

Location

lagnt;R;qUIred >ubmltted Returned Back to Sub éfatus

- 7/19/2005 B/11/2005 8/12/2005
8/2/2005 8/11/2005 8/12/2005
Job No.: 03653 Page No.




